



**JOHNS HOPKINS**  
UNIVERSITY



# WEEKLY STATUS REPORT

---

28 January 2022

# Contents

---

- Features – Design & Development
- Integration
- Data migration





# Features – Design & Development

## Activities Completed

- **JIRA cases (set 3)** – development completed (*ETC for QA release : 31 Jan 2022*)

## Activities In Progress

Below listed features are in '***Development in Progress***' status.

- **JIRA cases (set 4)** (*ETC for QA release : 18 Feb 2022*)
- **Medusa** (*ETC for QA release : 4 March 2022*)

## Activities planned for the week of 31<sup>st</sup> January

- Configure the Notifications in Fibi
- Configure JHU reports in Fibi
- Continue with the development of '*in progress*' features



# Features – Design & Development (cont'd...)

## Activities Requiring Attention

### “Proposal Locking” Feature

- ✓ Development completed
- ✓ Deployment requires a change in the existing server architecture to include Redis and Node components
- ✓ Polus has submitted the duly filled Security questionnaire form to the JHU Central IT team
- JHU Central IT team is currently reviewing the requirement.

Next step : Once the review is completed, JHU Central IT team to include Redis and Node components in SdFibi and FibiQA instances.



# Integration

## Master Views

1. SWIFT
2. JAWS
3. MyRAP
4. Accounting Dashboard
5. FCOI
6. FacultyForce

- Master Views deployed in **SdFibi**
- JHU to provide the updated View codes for validation/comparison
- Extensive testing will be conducted once the test Data migration is completed
- Views will be moved to QA once it is successfully tested in SdFibi



## Integration (cont'd...)

### 7. IRB

- Deployed in **SdFibi**.
- SIT completed successfully between SdFibi and IRB Test instance.

**Next steps** : a) JHU to test the integration between SdFibi and IRB Test instance and provide sign-off

b) Proceed with SIT between FibiQA and IRB QA

### 8. LearnShare

- Deployed in SdFibi.
- SIT completed successfully between SdFibi and LearnShare Production instance

**Next steps** : a) JHU to test the integration between SdFibi and IRB Test instance and provide sign-off

b) Proceed with SIT between FibiQA and IRB QA



## Integration (cont'd...)

### 9. SAP Proposal

- Code deployed in SdFibi.
- Extensive testing can be done once Sample data migration is completed
- SAP Test instance details required.

### 10. SAP Award

- Code deployed in SdFibi
- Polus is currently reviewing the current logic after taking into account the changes made to Fibi Award module behaviour to accommodate 'Concurrent variation request' feature

11. SAP Sponsor - Code deployed in SdFibi. Polus team is currently reviewing the integration

12. SAP HR - Code deployed in SdFibi. Polus team is currently reviewing the integration.



# Data migration

## Activities Completed

- Loading of data in QAFibi's Staging table

## Activities In Progress

- Sample migration and testing of the scripts in SdFibi
- Refine the scripts
- Loading of lookup tables in QAFibi

## Activities Planned for the week of 31<sup>st</sup> January

- Prepare migration scripts for 'Award Data'





JOHNS HOPKINS  
UNIVERSITY

THANK YOU