



JOHNS HOPKINS
UNIVERSITY



WEEKLY STATUS REPORT

3 December 2021

Contents

- Features – Design & Development
- Integration
- Data migration





Features – Design & Development

Activities Completed

- QA release completed on 30th Nov 2021
- Demo of '*Proposal locking*' and '*Service Request*' features to JHU for early feedback - completed

Activities In Progress

Below listed features are in '*Development in Progress*' status. ETC for **QA release** is **23rd Dec 2021**

- **Proposal Locking**
- **Sponsor Hierarchy**
- **Service Request Revamp**
- **Medusa**
- **JIRA cases (set 2)**
- **JIRA cases (set 3)**
- **Notification Engine Revamp**

Activities planned for the week of 6th December

- Continue with the development of 'in progress' features



Integration

Activities In Progress

- **Learnshare** API development - Development in Progress (ETC : 10 Dec 2021)
- **IRB** API development – Development in Progress (ETC : 23 Dec 2021)

Activities On Hold

- **SAP DW** integration – Currently put on hold based on JHU's input
- **Digital Measures** API development – Currently put on hold based on JHU's input

Activities Planned for the week of 6th December

- Continue with the API development for **LearnShare** and **IRB** integrations



Data migration

Activities Completed

- Additional storage allocation in SdFibi
- **DB Convert** tool installation in SdFibi

Activities In Progress

- Coeus to Fibi roles and rights mapping
- Create tables in Staging directory (SdFibi) – **encountered issues**

Activities Planned for the week of 6th December

- Resolve the current issues and complete the creation of tables in Staging directory
- Perform test migration using the Migration tool



JOHNS HOPKINS
UNIVERSITY

THANK YOU