



JOHNS HOPKINS
UNIVERSITY



WEEKLY STATUS REPORT

31 December 2021

Contents

- Features – Design & Development
- Integration
- Data migration





Features – Design & Development

Activities Completed

QA release completed for the below listed features on **30th Dec 2021**

1. **Sponsor Hierarchy**
2. **Service Request Revamp**
3. **JIRA cases (set 2)**

“**Proposal Locking**” Feature - Development completed. Deployment requires a change in the existing server architecture. JHU is currently analyzing this requirement.



Features – Design & Development

Activities In Progress

Below listed features are in '*Development in Progress*' status.

- **Medusa** (ETC for QA release : 18 Feb 2022)
- **JIRA cases (set 3)** (ETC for QA release : 26 Jan 2022)

Activities planned for the week of 3rd January

- 'Sponsor Hierarchy' demo to JHU
- Continue with the development of 'in progress' features



Integration

Activities Completed

- **Learnshare API** - deployed in QA on 30th Dec 2021. Ready for JHU testing.
- **IRB API** – deployed in QA on 30th Dec 2021. Ready for JHU testing.

Activities On Hold

- **SAP DW** integration – Currently put on hold based on JHU's input

Activities Planned for the week of 3rd January

- Integration testing by JHU



Data migration

Activities Completed

- Successfully migrated data (including attachments) from Coeus QA to temporarily created Staging table (SdFibi) using the DBConvert tool

Activities In Progress

- Pre-validation of migrated data

Activities Planned for the week of 3rd January

- Migrate data from Staging Table to SdFibi's tables and perform testing



JOHNS HOPKINS
UNIVERSITY

THANK YOU