



JOHNS HOPKINS
UNIVERSITY



WEEKLY STATUS REPORT

11 March 2022

Contents

- Features – Design & Development
- Integration
- Data migration





Features – Design & Development

Activities Completed

- QAFibi upgraded to include *Redis* and *Node.js* components
- Proposal Locking' feature was enabled and tested successfully following the *QAFibi upgrade*
- Meeting between JHU business team and Polus Technical team completed. The following items were discussed :
 - (i) Gaps in 'Print from Word template' feature, and
 - (ii) Rendering issues while trying to print from word templates

Features – Design & Development (cont'd...)

Activities Completed (cont'd...)

➤ QA release completed on **9th March 2022**; the following features/fixes were included in the release :

S/N	JIRA ID	Summary
1	FIBI-37	Locking issue
2	FIBI-49	Deadline date and Internal deadline date - Message and function
3	FIBI-81	Adding lookup for country
4	FIBI-82	Adding lookup for country code
5	FIBI-83	Country code field on 'edit person' not taking user input
6	FIBI-88	Widget - Daily Check
7	FIBI-106	Icons on creating new questionnaires
8	FIBI-107	View Questionnaire page
9	FIBI-113	Rolodex maintenance role levels for JHU



Features – Design & Development

Activities In Progress

➤ **Medusa** - Technical design has changed to accommodate additional considerations (**Release will be delayed**)

➤ **Fibi – BIRT integration feasibility test** : Sample integration completed for reports without input parameters.

Research is currently underway to generate reports with input parameters from Fibi.

➤ **Business rules**’ enhancements : Technical design in progress to include ***‘IF False’, ‘IF True’, ‘Next’ and ‘Else-if’*** operators



Features – Design & Development (cont'd...)

Activities planned for the week of 14th March

- Complete the Technical design for 'Business Rules enhancements'
- Complete the solution design to address the current gaps/issues with 'Print from Word template' feature and the 'rendering of reports'
- Continue with the Technical design for 'Medusa'
- Continue with the development of '*In Progress*' features



Integration

Master Views

1. SWIFT
2. JAWS
3. MyRAP
4. Accounting Dashboard
5. FCOI
6. FacultyForce

- **Latest Master views were applied in QAFibi**
- **JHU to continue the testing and provide feedback**



Integration (cont'd...)

7. **IRB** - SIT completed successfully between *QAFibi* and IRB Test instance.
8. **LearnShare** - SIT completed successfully between *QAFibi* and LearnShare Test instance
9. **SAP Proposal** - Code deployed in *QAFibi*. Awaiting details of SAP Test instance
10. **SAP Award** - SAP Award scripts validation is completed in *QAFibi*.
11. **SAP Sponsor** – Polus has successfully tested the integration in *QAFibi*.
12. **SAP HR** - Polus has successfully tested the integration in *QAFibi*.



Integration (cont'd...)

Activities planned for the week of 14th March

- Demo of IRB and LearnShare integrations to JHU
- Complete the testing of 'SAP Proposals' integration after gathering the details of SAP Test instance from JHU



Data migration

Activities Completed

- Performance tuning completed for PD and IP scripts

Activities In Progress

- Validation run in QAFibi using the Shell script

Activities Planned for the week of 14th March

- Continue the validation run in QAFibi
- Share the Validation reports with JHU
- Migration of Development Proposals to QAFibi



JOHNS HOPKINS
UNIVERSITY

THANK YOU