



JOHNS HOPKINS
UNIVERSITY



WEEKLY STATUS REPORT

25 March 2022

Contents

- Features – Design & Development
- Integration
- Data migration





Features – Design & Development

Activities Completed

- Completed the Solution design to address the current gaps/issues with '*Print from Word template*' feature and the '*rendering of reports*'

Activities In Progress

- Business rules enhancements : Development in progress
- Fix the current gaps/issues with '*Print from Word template*' feature and the '*rendering of reports*' – Development in progress
- **Medusa** - Technical design in progress
- **Fibi – BIRT integration feasibility test** : Successfully generated reports with single parameter. Research is currently underway to generate reports with multiple input parameters from Fibi.



Features – Design & Development (cont'd...)

Activities planned for the week of 28th March

- Continue with the Technical design for 'Medusa'
- Continue with the development of 'In Progress' features
- Discussion with JHU on the updated project plan



Integration

Master Views

1. SWIFT
2. JAWS
3. MyRAP
4. Accounting Dashboard
5. FCOI
6. FacultyForce

- **Latest Master views were applied in QAFibi**
- **JHU to continue the testing and provide feedback**



Integration (cont'd...)

7. **IRB** - SIT completed successfully between *QAFibi* and IRB Test instance.
8. **LearnShare** - SIT completed successfully between *QAFibi* and LearnShare Test instance
9. **SAP Proposal** - Code deployed in *QAFibi*. Pending integration testing with SAP test instance.
10. **SAP Award** - SAP Award scripts validation is completed in *QAFibi*. Integration testing is currently in progress.
11. **SAP Sponsor** – Polus has successfully tested the integration in *QAFibi*.
12. **SAP HR** - Polus has successfully tested the integration in *QAFibi*.



Integration (cont'd...)

Activities planned for the week of 28th March

Complete the below listed pending tasks :

- Demo of **IRB** and **LearnShare** integrations to JHU
- Complete the testing of '**SAP Proposals**' integration; *QAFibi* details will be shared with the SAP technical team for testing the integration with SAP test instance.



Data migration

Activities Completed

- Migration of Dev Proposals to *QAFibi* (*there are delays in Questionnaire migration*)
- Migration of IP's to *QAFibi*
- Validation report (Budget) shared with JHU

Activities In Progress

- Share the Validation report (IP) with JHU

Activities Planned for the week of 28th March

- Analyze and fix the errors identified during the Validation runs (1st round)
- Start the 2nd round of Migration in Training (TR) instance



JOHNS HOPKINS
UNIVERSITY

THANK YOU