



JOHNS HOPKINS
UNIVERSITY



WEEKLY STATUS REPORT

29 April 2022

Contents

- Features – Design & Development
- Integration
- Data migration





Features – Design & Development

Activities Completed

- **Person Degree** : Functional design completed

Activities In Progress

- **Fibi – BIRT integration** : Functional design in progress
- **Medusa** : Technical design in progress
- **Person Degree** : Development in progress



Features – Design & Development (cont'd...)

Activities planned for the week of 2nd May

- Continue with the Technical design for 'Medusa'
- Continue with the Functional design of 'Fibi - BIRT' integration
- Continue with the development of '*In Progress*' features
- Discussion with JHU on the updated project plan



Integration

- **Master Views** : JHU to continue the testing the Master Views and to provide feedback
- **SAP Proposal** - Code deployed in *QAFibi*. *Pending integration testing with SAP test instance*
- **SAP Awards** - SAP Award scripts validation is completed in *QAFibi*. Integration testing is currently in progress

Activities planned for the week of 2nd May

Complete the testing of '**SAP Proposals**' integration

Complete the integration testing of **SAP Awards**



Data migration

Activities Completed

- Issue with Questionnaire migration logic was fixed
- Pre-validation of Development Proposals and Questionnaires in Training instance (Round 3)

Activities In Progress

- 3rd Round Validation report of Development proposal (including Budget and Questionnaire) is being prepared
- 3rd Round of Development Proposal migration
- Migration run of Development Proposal in Training Instance (Round 2)

Activities Planned for the week of 2nd May

Completion of the below listed tasks (these were previously delayed due to the issues with Questionnaire migration logic)

- 2nd Round of Award migration
- Migration of IP in Training instance (Round 3)



JOHNS HOPKINS
UNIVERSITY

THANK YOU