



JOHNS HOPKINS
UNIVERSITY



WEEKLY STATUS REPORT

6 May 2022

Contents

- Features – Design & Development
- Integration
- Data migration





Features – Design & Development

Activities In Progress

- **Fibi – BIRT integration** : Functional design in progress
- **Medusa** : Technical design in progress
- **Person Degree** : Development in progress

Activities planned for the week of 9th May

- Continue with the Technical design for 'Medusa'
- Complete the Functional design of 'Fibi - BIRT' integration and kick-start the development
- Continue with the development of '*In Progress*' features
- Set up the JHU Production instance



Integration

- **Master Views** : Polus has made necessary changes to the Master views based on the Updated Master views received from JHU on 4th May 2022.
- **SAP Proposal** - Code deployed in *QAFibi*. *Pending integration testing with SAP test instance*
- **SAP Awards** - SAP Award scripts validation is completed in *QAFibi*. Integration testing is currently in progress

Activities planned for the week of 9th May

- JHU to continue the testing of Master Views
- SAP team to complete the testing of '**SAP Proposals**' integration
- Polus and JHU to complete the integration testing of **SAP Awards**



Data migration

Activities Completed

- 3rd Round Validation report of Development proposal (including Budget and Questionnaire) submitted to JHU
- Development Proposal migration – 3rd Round

Activities In Progress

- 2nd Round of Award migration (ETC : 9th May 2022)
- Preparation of Validation reports for 'IP' (ETC : 11th May 2022)
- IP migration – 3rd Round

Activities Planned for the week of 9th May

- Review the *Questionnaires* and revisit the migration strategy
- *Award migration – 3rd Round*



JOHNS HOPKINS
UNIVERSITY

THANK YOU