



**JOHNS HOPKINS**  
UNIVERSITY



# WEEKLY STATUS REPORT

---

16 June 2023

# Contents

---

- Features – Design & Development
- Data Migration
- Integration
- UAT Status





# Features – Design & Development

## Activities Completed

- A new build was deployed in TR on Friday, 16th June 2023. Following cases were included :
  - FIBI-376 : Role-rights Issue
  - FIBI-384 : Issue in Questionnaire date format
  - FIBI-386 : Pending proposals and active awards by sponsor widget issue
  - FIBI-389 : JHU Department Admin can change IP status issue
  - FIBI-394 : Wrong validations for final attachments in PD
  - Introduced “Service request search” tab in Service request module



## Features – Design & Development (cont'd..)

### Activities Planned for the week of 19<sup>th</sup> June

- Polus will configure ORA staff roles for JHURA and SOM units in TR FIBI based on the user list shared by JHU
- Polus will review the functionalities related to person training with respect to the learn share training expiration criteria shared by JHU
- Polus will configure the service request routing maps for SOM unit in TR FIBI based on the logic shared by JHU



# Data Migration

## Activities Completed

- Clean-up of the test data in QA FIBI
- Delta migration of Development proposals and Institutional proposals in QA FIBI

## Activities Planned for the week of 19<sup>th</sup> June

- Polus will share the validation report for the migrated data with JHU

# Integration

## Activities Completed

- Master views – Polus has fixed the timeout issue



## UAT Status

- Final round of UAT was successfully concluded on 15<sup>th</sup> June 2023
- Polus is currently fixing the bugs identified
- Code freeze planned for 10<sup>th</sup> July 2023



JOHNS HOPKINS  
UNIVERSITY

THANK YOU