



JOHNS HOPKINS
UNIVERSITY



WEEKLY STATUS REPORT

07 July 2023

Contents

- Features – Design & Development
- Data Migration
- Integration
- UAT Status





Features – Design & Development

Activities Completed

- A new build deployed in QA FIBI on Wednesday, 05th July 2023. Following cases were included :
 - FIBI-393 : Logged in users should access default dashboard widgets and reports
 - The routing is incorrect for Service requests
- Polus completed the configuration of Service request routing maps for SOM unit in QA FIBI

Activities Planned for the week of 10th July

- Polus will deploy the next build in QA FIBI on 10th July 2023
- Polus will deploy the SSO build in TR FIBI after code freeze



Data Migration

Activities Completed

- Polus completed the migration of the Development proposal and Institutional proposal in TR FIBI

Activities Planned for the week of 10th July

- Polus will migrate the Budget and Award child tables in TR FIBI

Integration

Activities Completed

- Polus completed the Award integration sync in TR FIBI to complete the data migration process



UAT Status

- Polus is currently fixing the bugs identified during the Final UAT
- Code freeze planned for 10th July 2023



JOHNS HOPKINS
UNIVERSITY

THANK YOU