Contents

• Features – Design & Development
• Integration
• Data migration
• UAT
Features – Design & Development

Activities In Progress

➢ **Fibi – BIRT integration**: Development in progress

➢ **Medusa**: Technical design in progress

➢ Training details – Show Completion date instead of Expiration date in UI: Development in progress

➢ Fixing of bugs reported during UAT Round 1

Activities planned for the week of 6th June

➢ Meeting with JHU Central IT team to revisit the Technical architecture of JHU Fibi servers

➢ Continue with the Technical design for ‘Medusa’

➢ Continue with the development of ‘In Progress’ features

➢ Continue with bug fixes
Integration

- **Master Views**: Master views have been updated in all the 3 JHU Fibi instances. JHU to advise if any further changes are required.

- **SAP Proposal**: Code deployed in QAFibi. SAP Vendor team to complete the integration testing with the SAP test instance.

- **SAP Awards**: Testing (validation of awards via application) completed.

**Activities planned for the week of 6th June**

- **Learnshare** – Polus to modify the Integration program to fetch Training Completion dates from Learnshare.

- **JHU** to continue the testing of Master Views.

- **SAP Vendor team** to test ‘**SAP Proposals**’ integration.
Data migration

**Activities Completed**

➢ JHU Business Validation of Migrated data in TR

**Activities In Progress**

➢ Fixing of the migration related bugs reported
➢ Validation of migrated data by UAT users alongside Functional testing

**Activities Planned for the week of 6th June**

➢ Continue with fixing all the migration related bugs in TR instance
UAT

**Activities Completed**

- Prerequisites for UAT Round 1 completed

**Activities In Progress**

- UAT Round 1 started on 1st June 2022

**Activities Planned for the week of 6th June**

- Continue with UAT Round 1
THANK YOU