



JOHNS HOPKINS
UNIVERSITY



WEEKLY STATUS REPORT

22 October 2021

Contents

- Features – Design & Development
- Integration
- Data migration





Features – Design & Development

Activities In Progress

- **“Business Rules revamping : *Accept Arguments for Functions*”** – Polus testing in progress (ETC : 28 Oct 2021)
- **Questionnaire Engine revamp** – Polus testing in progress (ETC : 28 Oct 2021)
- **Business Rules revamping : *Other Enhancements*”** – Development in progress
- **Proposal Person Certification** – Development in progress
- **Key Personnel attachments** – Development in progress
- **Service Request revamping** – Development in progress
- **Dashboard Widgets** – Demo to JHU completed in Trial instance. Making changes in JHU instances
- **Notification Engine revamp** – Added to Development Backlog

Features – Design & Development (cont'd..)

Activities In Progress (cont'd..)

- **Sponsor hierarchy** – Development in Progress
- **Locking** - Development in Progress
- **Medusa** - Technical Design in Progress
- **JIRA cases** – Development in Progress

Activities Planned for the week of 25th October

- Gather more details from JHU on JIRA cases and add it to Development Backlog



Integration

Activities Completed

- Demo of Digital Measures system

Activities In Progress

- Development of APIs(Digital Measures, LearnShare, IRB) : Requirements analysis & design in progress
- SAP integration tasks

Activities Planned for the week of 25th October

- Development of LearnShare and Digital Measures APIs



Data migration

Activities In Progress

- Polus internal review of Migration Scripts (ETC : 25 Oct 2021)

Activities Planned for the week of 25th October

- Refine migration scripts (if required), based on the review



JOHNS HOPKINS
UNIVERSITY

THANK YOU