



**JOHNS HOPKINS**  
UNIVERSITY



# **WEEKLY STATUS REPORT**

---

**21 January 2022**



# Contents

---

- Features – Design & Development
- Integration
- Data migration





# Features – Design & Development

## Activities In Progress

Below listed features are in '*Development in Progress*' status.

- **JIRA cases (set 3)** (ETC for QA release : 31 Jan 2022)
- **JIRA cases (set 4)** (ETC for QA release : 18 Feb 2022)
- **Medusa** (ETC for QA release : 4 March 2022)

## Activities planned for the week of 24<sup>th</sup> January

- Configure the Notifications
- Continue with the development of 'in progress' features



## Features – Design & Development (cont'd...)

### Activities Requiring Attention

#### “Proposal Locking” Feature

- ✓ Development completed
- ✓ Deployment requires a change in the existing server architecture to include Redis and Node components
- ✓ Polus has submitted the duly filled Security questionnaire form to the JHU Central IT team
- JHU Central IT team is currently reviewing the requirement.

Next step : Once the review is completed, JHU Central IT team to include Redis and Node components in SdFibi and FibiQA instances.



# Integration

## Activities Completed

- **IRB API** – Polus has successfully completed the SIT between **SdFibi** and **IRB's Test instance**

## Activities In Progress

- SIT in Fibi QA environment

## Activities Planned for the week of 24<sup>th</sup> January

- **SAP Awards integration** : Analyze the impact of 'Award versions' ('Concurrent variation' feature) on the existing integration program and make changes if required.

## Activities On Hold

- **SAP DW** integration – Currently put on hold based on JHU's input



# Data migration

## Activities requiring Urgent Attention

### 1. Centrify Connection timeout issue on Linux servers

- Linux server gets disconnected very often.
- Polus data migration team could not run migration procedures as the server gets disconnected before the procedure could run fully.
- Parallel tasks could not be done as we have to wait until the procedure is executed successfully.
- Due to these, the migration timeline is getting impacted

### 2. JHU's response to Data migration questionnaire (Batch 4)

- Polus is awaiting JHU's response on the 4<sup>th</sup> batch of questions related to Data migration.



## Data migration (cont'd...)

### Activities Completed

- Coding of scripts for Questionnaire migration
- Coding of scripts for newly created tables (these tables were created in Fibi for data migration purposes)

### Activities In Progress

- Refine the scripts
- Run the validation script in SdFibi

### Activities Planned for the week of 24<sup>th</sup> January

- Sample migration and testing of the scripts in SdFibi



JOHNS HOPKINS  
UNIVERSITY

THANK YOU