



JOHNS HOPKINS
UNIVERSITY



WEEKLY STATUS REPORT

4 February 2022

Contents

- Features – Design & Development
- Integration
- Data migration





Features – Design & Development

Activities Completed

- **JIRA cases (set 3)** - QA release completed on 31 Jan 2022
- **Log4j** has been upgraded to version **2.17.1** in QA thereby resolving the Log4J vulnerability
- User guide for '**Proposal**' module delivered to JHU

Activities In Progress

Below listed features are in '**Development in Progress**' status.

- **JIRA cases (set 4)** (ETC for QA release : 18 Feb 2022)
- **Medusa** (ETC for QA release : 10 March 2022)



Features – Design & Development (cont'd...)

Activities planned for the week of 7th February

- Demo – Business Rules
- Continue with the development of *'in progress'* features

Activities Requiring Attention

“Proposal Locking” Feature

- Awaiting JHU Central IT team’s approval to upgrade the existing server architecture to include Redis and Node components
- Proposal Feature can be enabled once the architecture changes have been made in SdFibi and QAFibi



Integration

Master Views

1. SWIFT
2. JAWS
3. MyRAP
4. Accounting Dashboard
5. FCOI
6. FacultyForce

- **JHU has provided the latest Master views on 1st Feb 2022.**
- **Polus has updated the Master views in SdFibi and is currently testing it.**



Integration (cont'd...)

7. **IRB** - SIT completed successfully between SdFibi and IRB Test instance.
8. **LearnShare** - SIT completed successfully between SdFibi and LearnShare Production instance
9. **SAP Proposal**
 - Code deployed in SdFibi. Awaiting details of SAP Test instance
 - Extensive testing can be done once Sample data migration is completed
10. **SAP Award** - Code deployed in SdFibi; changes are being made to bring in the Master version
11. **SAP Sponsor** - Code deployed in SdFibi. Polus team is currently reviewing the integration
12. **SAP HR** - Code deployed in SdFibi. Polus team is currently reviewing the integration.



Data migration

Activities In Progress

- Validation scripts are being executed in SdFibi
- Refine the scripts
- Loading of lookup tables in QAFibi

Activities Planned for the week of 7th February

- Validation script run in QAFibi
- Prepare migration scripts for 'Award Data'



JOHNS HOPKINS
UNIVERSITY

THANK YOU