



JOHNS HOPKINS
UNIVERSITY



WEEKLY STATUS REPORT

18 March 2022

Contents

- Features – Design & Development
- Integration
- Data migration





Features – Design & Development

Activities Completed

- **Business rules** enhancements to include '*IF False*', '*IF True*', '*Next*' and '*Else-if*' operators –
Technical Design completed

Activities In Progress

- Solution design to address the current gaps/issues with '*Print from Word template*' feature and the '*rendering of reports*' is currently in progress.
- **Medusa** - Technical design in progress
- **Fibi – BIRT integration feasibility test** : Research is currently underway to generate reports with input parameters from Fibi.



Features – Design & Development (cont'd...)

Activities planned for the week of 21st March

- Business rules enhancements : Kickstart the development
- Complete the solution design to address the current gaps/issues with 'Print from Word template' feature and the 'rendering of reports'
- Continue with the Technical design for 'Medusa'
- Continue with the development of '*In Progress*' features



Integration

Master Views

1. SWIFT
2. JAWS
3. MyRAP
4. Accounting Dashboard
5. FCOI
6. FacultyForce

- **Latest Master views were applied in QAFibi**
- **JHU to continue the testing and provide feedback**



Integration (cont'd...)

7. **IRB** - SIT completed successfully between *QAFibi* and IRB Test instance.
8. **LearnShare** - SIT completed successfully between *QAFibi* and LearnShare Test instance
9. **SAP Proposal** - Code deployed in *QAFibi*. Pending integration testing with SAP test instance.
10. **SAP Award** - SAP Award scripts validation is completed in *QAFibi*. Awaiting Polus Data migration team to migrate IP records to *QAFibi* after which integration testing can be done.
11. **SAP Sponsor** – Polus has successfully tested the integration in *QAFibi*.
12. **SAP HR** - Polus has successfully tested the integration in *QAFibi*.



Integration (cont'd...)

Activities planned for the week of 21st March

- Demo of **IRB** and **LearnShare** integrations to JHU
- Complete the testing of '**SAP Proposals**' integration; *QAFibi* details will be shared with the SAP technical team for testing the integration with SAP test instance.



Data migration

Activities Completed

- Validation run completed in *QAFibi* using the Shell Script
- Validation reports (Dev Proposals) prepared and shared with JHU

Activities In Progress

- Migration of Dev Proposals to *QAFibi*

Activities Planned for the week of 21st March

- Migration of IP's to *QAFibi*
- Share the Validation reports (Budget and IP) with JHU
- Analyze and fix the errors identified during the Validation run of PD's



JOHNS HOPKINS
UNIVERSITY

THANK YOU