



**JOHNS HOPKINS**  
UNIVERSITY



# **WEEKLY STATUS REPORT**

---

**13 May 2022**

# Contents

---

- Features – Design & Development
- Integration
- Data migration





# Features – Design & Development

## Activities In Progress

- **Person Degree** : Development Completed. Testing in progress (*ETC for QA Release : 16 May 2022*)
- **Fibi – BIRT integration** : Functional design in progress
- **Medusa** : Technical design in progress

## Activities planned for the week of 16<sup>th</sup> May

- Demo session – ‘Arrays and Printables’
- Continue with the Technical design for ‘Medusa’
- Complete the Functional design of ‘Fibi - BIRT’ integration and kick-start the development
- Continue with the development of ‘*In Progress*’ features
- Set up the JHU Production instance



# Integration

- **Master Views** : Master views have been updated in all the 3 JHU Fibi instances. JHU to advise if any further changes are required
- **SAP Proposal** - Code deployed in *QAFibi*. *SAP Vendor team* to complete the integration testing with the *SAP test instance*
- **SAP Awards** - Completed the execution of Award integration script in *TR instance*. Testing (validation of awards via application) in progress

## Activities planned for the week of 16<sup>th</sup> May

- JHU to continue the testing of Master Views
- SAP Vendor team to test '**SAP Proposals**' integration
- Polus to complete SAP Awards integration testing in TR instance.



# Data migration

## **Activities Completed**

- 2<sup>nd</sup> Round of Award migration
- 3<sup>rd</sup> Round IP migration
- Submitted the 3<sup>rd</sup> Round Institute Proposal Validation report to JHU

## **Activities In Progress**

- Validation of Migrated data through application
- 3<sup>rd</sup> Round of Award migration (ETC :16<sup>th</sup> May 2022)

## **Activities Planned for the week of 16<sup>th</sup> May**

- Complete the 3<sup>rd</sup> Round of Award migration
- Complete the validation of Migrated data



JOHNS HOPKINS  
UNIVERSITY

THANK YOU