



JOHNS HOPKINS
UNIVERSITY



WEEKLY STATUS REPORT

03 March 2023

Contents

- Features – Design & Development
- Integration
- Data Migration





Features – Design & Development

Activities In Progress

- Review the outstanding JIRAs and continue with the development
- JHU is currently testing the features delivered in TR instance



Integration

Activities Completed

Master Views :

Syntax errors have been resolved in SDFibi

Activities Planned for the week of 6th March

- JHU to continue testing the Master Views and provide feedback



Data Migration

Activities Completed

- Custom data migration has been completed for IP records in SDFibi. This was done to resolve the issues with Master Views.
- Migration of Budget with F&A rates has been completed in SDFibi for both PD and IP records

Activities Planned for the week of 6th March

- JHU to test the migrated data (F&A details) and provide feedback



JOHNS HOPKINS
UNIVERSITY

THANK YOU