



JOHNS HOPKINS
UNIVERSITY



WEEKLY STATUS REPORT

10 March 2023

Contents

- Features – Design & Development
- Integration
- Data Migration





Features – Design & Development

- Outstanding JIRA cases have been reviewed and priority has been established
- JIRAs will be delivered as part of 4 different builds

Build#	Planned Release date
Build 1	March 15th, 2023
Build 2	March 22nd, 2023
Build 3	March 29th, 2023
Build 4	April 4th, 2023

- BIRT reports list has been reviewed and Priority has been set



Integration

Activities Completed

Master Views : Based on JHU feedback, Polus has modified *jhu_fibi_awd_view* in all DB instances

Activities Planned for the week of 13th March

- JHU to continue testing the Master Views and provide feedback

Data Migration

Activities In Progress

- JHU is currently testing the migrated data (F&A details)



JOHNS HOPKINS
UNIVERSITY

THANK YOU