







## Contents

- Features Design & Development
- BIRT Updates
- Integration



#### Features – Design & Development

First build was deployed in TR on March 15th, 2023. Cases included were:

S/n	Issue key	Summary
1	FIBI-327	IP Summary Issue - Special Review fields do not update
		in the IP Summary when an Admin Correction is made
2	FIBI-343	Aggregators and Approvers are Unable to View
		Confidential Attachments
3	FIBI-105	Alphabetizing Lists
4	FIBI-143	Swap Documents
5	FIBI-161	Order of the List
6	FIBI-325	Notifications No Longer Working
7	FIBI-338	Certifications - Completion of one certification filled in
		the other key personnel without entering answers





### **BIRT Updates**

Total BIRT reports : 37

Resolved – 20 | Ready for Test – 11 | In Progress - 6

#### Integration

#### **Activities in Progress**

> JHU is currently testing the Master Views



# THANK YOU