



JOHNS HOPKINS
UNIVERSITY



WEEKLY STATUS REPORT

31 March 2023


Contents

- Features – Design & Development
- BIRT Updates
- Integration



Features – Design & Development

➤ **Third Build** was deployed in TR on **March 29th, 2023**. Cases included were :

S/n	Issue key	Summary
1	FIBI-298	The list should be complete, with a scroll
2	FIBI-308	More Placeholders needed for Service Request 
3	FIBI-326	Placeholders still needed
4	FIBI-339	Admin Correction/Recall issue
5	FIBI-340	Recall/Bypass Issue
6	FIBI-348	Audit report on admin dashboard
7	FIBI-356	Manually entering dates in the Status Check Widget caused an error in data
8	FIBI-361	In TRFIBI record not open



Features – Design & Development (cont'd...)

- Completed the demo of the below listed features :
 - (a) Print Placeholders for **Service Request** Module
 - (b) PD routing (Bypass)
- Service Request Mapping completed for JHURA
- Service Request Mapping is currently progressing for SOM units



BIRT Updates

Total BIRT reports : **37**

Resolved – **29** || Ready for Test – **1** || In Progress - **7**

Integration

Activities in Progress

- JHU is currently testing the Master Views



JOHNS HOPKINS
UNIVERSITY

THANK YOU