



JOHNS HOPKINS
UNIVERSITY



WEEKLY STATUS REPORT

7 April 2023

Contents

- Features – Design & Development
- BIRT Updates
- Integration



Features – Design & Development

➤ **Fourth Build** was deployed in TR on **April 4th, 2023**. Cases included were :

S/n	Issue key	Summary
1	FIBI-216	Report History on Reports
2	FIBI-256	Active Awards by Sponsors Widget
3	FIBI-257	In Progress Proposals by Sponsors
4	FIBI-258	Research Summary by Date Widget
5	FIBI-260	Institute Proposals by Sponsor
6	FIBI-261	Pending Institute Proposals by Sponsor Type
7	FIBI-270	Unresponsive page error
8	FIBI-281	Load issue - timing is slow
9	FIBI-344	Lead Unit Unexpectedly Changed During PD Creation



BIRT Updates

Total BIRT reports : **37**

Resolved – **29** || In Progress – **8**

Integration

Activities Completed

- The list of tables to be used for Award Integration has been finalized

Activities in Progress

- JHU is currently testing the Master Views



JOHNS HOPKINS
UNIVERSITY

THANK YOU