



JOHNS HOPKINS
UNIVERSITY



WEEKLY STATUS REPORT

17 February 2023

Contents

- Features – Design & Development
- Integration
- Data Migration





Features – Design & Development

Activities Completed

- New build deployed in TR instance on **February 14th, 2023**
- **Demo** : Modify IP - Introduce 'Cancel' option – Completed

Activities In Progress

- Questionnaire : Multiselect & Print - JHU testing in progress
- Service Request Mapping



Integration

Activities in progress

Master Views : Polus has modified “**jhu_fibi_awd_view**” based on JHU’s feedback. JHU is currently testing the views.

Data Migration

Activities In Progress

➤ Sample F&A migration has been completed in SDFibi instance; JHU is currently testing the data

Activities Planned for the week of 20th February

➤ Polus will migrate the full F&A dataset as soon as JHU provides it



JOHNS HOPKINS
UNIVERSITY

THANK YOU